					No. of	Planned	Actual				Level Of		No. of		
	Date	Person	Level Of Effort		Hours	Activity	Activity	Week	Date	. 0.0011	Effort	Description	Hours	Planned Activity	
1(13 May-19 May) 1(13 May-19 May)		YiXiu YiXiu	- -	Overseas Overseas		0 - 0 -	-	1(13 May-19 May) 1(13 May-19 May)		Angela Angela	100%				LiftOff WorkShop LiftOff WorkShop
				Reading through notes from		Learning about	Did tutorial for python and html.								
				Liftoff. Fact finding of jinja template. Trying out of GAE			Read through					Foot Significant assessment contains and		Onda Anadamii	Onda Anadami
2(20 May-26 May)	20May2013	YiXiu	100%	tutorials.		cathing up on 7 Liftoff	given notes for Liftoff	1(13 May-19 May)	19May2013	Angela	100%	Fact-Finding: Learning syntax and code more of Python, HTML		Code Academy 4 Tutorial	Code Academy Tutorial
						Brainstorming of ideas and	Brainstorming of ideas and								
						choosing the most approriate idea for	choosing the most approriate idea for							Recap &Revise	Recap &Revise
						our webpage.	our webpage.					Fact-Finding: Jlnja 2 and revise		materials taught in the Liftoff	materials taught in the Liftoff
2(20 May-26 May)	21May2013	YiXiu	100%	Brainstorming of ideas, finalising main idea for website		Rough sketch of 7 design of webpage	Rough sketch of design of webpage	2(20 May-26 May)	20May2013	Angela	100%	stuffs taught in LiftOff WorkShop (day1 +day2)		tne Littoff 5 Workshop	Workshop
												Discussion of different ideas &Analyzing them. Choose the best			
												idea. Think of some possible features and discuss the layout and			
												features of the webpage. Watched		Discuss ideas and	Discuss ideas and
												the video about the instructions of the Project Log & Project Wiki.		choose the most approriate idea for	choose the most approriate idea for
												Setting up of google drive account and creating the Log and Wiki files		our webpage. Think of possible	our webpage. Think of possible
2(20 May-26 May)	221401/2012	VIVI		Discussion on the suitable layouts		4 Mock Up slides	Mock Up slides	2(20 May-26 May)	211401/2012	Angelo	100%	in google drive. Discussed the agenda of the next meeting as well.		layout of the	layout of the
2(20 May-20 May)	23Way2013	TIAIU	100%	Video Making Process:Finding		4 Iviock op slides	wock op sides	2(20 May-20 May)	21Way2013	Angela	100%	agenua of the next meeting as well.		r webpage	webpage
				suitable software, recording repeatedly, preparing scripts for		Ignition and Mock	Ignition and Mock Up video					Fact-Finding: Learning syntax and code more of CSS & JavaScript		Code Academy	Code Academy
2(20 May-26 May)	23May2013	YiXiu	100%	repeatedly, preparing scripts for ignition and mockup.		7 Up video	Up video Week3 mockup	2(20 May-26 May)	22May2013	Angela	100%	code more of CSS & JavaScript		6 Tutorial	Tutorial
2(20 May-26 May)	24May2013	YiXiu	100%	Edit report		Week 3 mockup 3 Report	Report	2(20 May-26 May)	23May2013	Angela	100%	Discussion on the suitable layouts		4 Mock Up Slides	Mock Up Slides
				Explore git and learn git								Video Making Process:Finding suitable software, recording			
3(27 May-02 Jun)	27Mav2013	YiXiu		commands Learning css with w3school.com		Learn how to use 4 git and css	Learn how to use git and css	2(20 May-26 May)	23Mav2013	Angela	100%	repeatedly, preparing scripts for ignition and mockup.		Ignition and Mock 7 Up video	Ignition and Mock Up video
3(27 May-02 Jun)	5/28/2013		100%	Learning html with w3school.		Learn html tags 5 and code	Learn html tags and code	2(20May-26May)	26May2013	Angolo	100%	Edit report		Week3 mockup	Week3 mockup
3(27 Way-02 Juli)	3/20/2013	TIAIU	100%	COIII		Leam about	Learn about	2(20May-20May)	201VIAY2013	Aligeia	100%	learning how to manage the github		report	report
3(27 May-02 Jun)	5/29/2013	YiXiu		Learning python online and fact finding		webapp2 and how 8 to link webpages	webapp2 and how to link webpages	2(20May-26May)	26May2013	Angela	100%	account and explore what could be done to the repo.		Github Learning 2 process	Github Learning process
				Creating html files for website and designing with twitter		Create landing page and	Create landing page and							code Academy	Code Academy
3(27 May-02 Jun)	6/1/2013	YiXiu	100%	bootstrap		5 homepage	homepage	3(27 May-02 Jun)	27May2013	Angela	100%	Fact Finding:Javascript		2 Tutorial	Tutorial
				Creating html files for profile and addreview and editing main.py to link webpages			Create html files and link webpages								
4(03 Jun-09 Jun)	6/4/2013					3 and link webpages Learn how open id	and link webpages Learn how open id	3(27 May-02 Jun)	5/31/2013	- mgene	100%	Peer evaluation		3 Peer evaluation	Peer evaluation
4(03 Jun-09 Jun)	6/7/2013	YiXiu	100%	Reasearch on NUS open id		5 works Create classes to	works Create classes to	3(27 May-02 Jun)	5/31/2013	Angela	100%	Coding		2 Coding	Coding
				Edition and a conferential con-			store attributes					Funtarian different buttons I acco		Design of frontuser	Design of frontuser
4(03 Jun-09 Jun)	6/8/2013	YiXiu	100%	Editing main.py for attributes and research on open id		and learn about 6 open id	and learn about open id	3(27 May-02 Jun)	6/1/2013	Angela	100%	Exploring different buttons, icons and other properties of html file		html & editting 3 other html files	html & editting other html files
						Make NUS open id work and create	Make NUS open id work and create								
4(03 Jun-09 Jun)	6/9/2013	ViViu		Editing main.py for open id		classes to store	classes to store	4(03 May-10 Jun)	6/3/2013	Angela	100%	Exploring SQL functions		2 501	SOL
						Learn about gql	Learn about gql	.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	6/4/2013	Aligeia	10070			2 GQL	
5(10 Jun-16 Jun)	6/10/2013	YIXIU	100%	Research on gql and sql		4 commands Learn about gql	commands Learn about gql	4(03 May-10 Jun)	6/4/2013	Angela	100%	NUS open ID		4 learning code	learning code
5(10 Jun-16 Jun)		YiXiu		Research on gql and using gql in main.py		and make gql 3 queries in main.py	and make gql queries in main.py	4(03 May-10 Jun)	6/5/2013	Angela	100%	NUS open ID		4 Debugging	Debugging
						Learn about datastore and	Learn about datastore and								
				Learning gql datastore and creating database			create database							Security, Cache,	Security, Cache,
6(17 Jun-23 Jun)	6/17/2013	YiXiu	100%			3 for users Create database	for users Create database	4(03 May-10 Jun)	6/11/2013	Angela	100%	Mission Control		2 Sessions, Cookies	Sessions, Cookies
6(17 Jun-23 Jun)	6/18/2013	YiXiu		Create database for modules		for modules and 3 link with html forms	for modules and link with html forms	5(10 Jun -16 Jun)	6/12/2013	Angela	100%	Research on gol +sol		tutorial for the use 8 of command lines	tutorial for the use of command lines
6(17 Jun-23 Jun)	6/19/2013			and link with html forms Editing html files to display		5 Edit html files	Edit html files	5(10 Jun -16 Jun)	6/14/2013	Angela	100%	Research on gql +sql read up on datastore +database of		5 read up +practice	
				reviews and profile Editing html files to display								HTML+python files profile,		created html	read up +practice created html
7(24 Jun-30 Jun)	6/24/2013	YiXiu	100%	reviews and profile		5 Edit html files	Edit html files	6(17 Jun- 23 Jun)	6/17/2013	Angela	100%	changeprofile		5 +editting work Debuggin for	+editting work Debuggin for
7(24 Jun-30 Jun)	6/25/2013	YiXiu		Research on storing NUS		5 Research on json	Research on json	6(17 Jun- 23 Jun)	6/18/2013	Angela	100%	Database for moduleReviews		errors, as couldn't	errors, as couldn't
				Create new class to count						A				created html	created html
7(24 Jun-30 Jun)	6/26/2013		100%	modules and display reviews Edit report and record video for		3 Edit main.py Edit report and	Edit main.py Edit report and	6(17 Jun- 23 Jun)	6/19/2013		100%	HTML files addReview viewReview HTML +python files Search, Searchfaculty, Searchfass		3 +editting work created html	+editting work created html
7(24 Jun-30 Jun)	6/27/2013	YiXiu	100%	peer evaluation		8 record video	record video	6(17 Jun- 23 Jun)	6/20/2013	Angela	100%	added in the modules of FASS in		4 +editting work	+editting work
7(24 Jun-30 Jun)		YiXiu	100%					6(17 Jun- 23 Jun)	6/22/2013	Angela	100%	html file as display		5 editing fass html	editing fass html
7(24 Jun-30 Jun)		YiXiu	100%					7(24 Jun- 30 Jun)	6/25/2013	Angela	100%	module details from CORS& JSON		research 6 (askbot+json)	(askbot+json)
												Added a construction html file + in		Added a construction html	Added a construction html
7(24 Jun-30 Jun)		YiXiu	100%					7(24 Jun- 30 Jun)	6/26/2013	Angela	100%	python file		1 file + in python file removed some	file + in python file removed some
														unwanted codes	unwanted codes
7(24 Jun-30 Jun)		YiXiu	100%					7(24 Jun- 30 Jun)	6/27/2013	Angela	100%	Edit the whole folder before deployment		and tried adding 2 new codes in	and tried adding new codes in
7(24 Jun-30 Jun)		YiXiu	100%					7(24 Jun- 30 Jun)	6/27/2013		100%	Edit report &record video for peer evaluation		edit report and 7 record video	edit report and record video
7(24 Jun-30 Jun)		YiXiu	100%												